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I. Major Events. 
This section lists major events of the current reporting
 
period I
 
1. On 7 November, 13 members of the National Assembly 
Education- Public Information Commi'ttee led by its chair­
man, Mr. In See Yuk visited KEDI to make actual 
observations of KEDI prior to deliberation of KEDI's 1976 
budget by the committee.
 
They were briefed on KEND's project plan and budget for
 
1976 as well as KEDI'a activities activities and achievements.
 
The briefing was followed by their personal inspection
 
of the broadcasting facilities in the studio building
 
where the installation of equipment was nearing
 
completion.
 
2. On 11 November, the thire regular research seminar was
 
held at the auditorium of the Korean Federation of
 
Education Associations in Seoul. The seminar was
 
successful with the participation of some 400 persons
 
from the educational field. The participants included
 
teachers, principals, professors, supervisors and local
 
researchers from various parts of the country. At the
 
semninar KEDI research members presa^tod tho following
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papers:
 
1) Results uf the Fourth Small-Scale Tryout for the New
 
Educational System Development
 
by Dr. Jae Bum Kim
 
Chief, Bureau of Educational
 
System Development
 
2) A Study of Nationwide Academic Achievement Test in 1974
 
by 'r. Iyeont- Rhib Kim
 
Researcher
 
3. 	 On 16 November, i,-.Sung Yun Jun, Researcherleft for 
Indonesia to participate in "The Sub-Regional Intensive 
Training Course on IManagement of Educational Innovation" 
to be held in Indonesia, 17 November-6 December and in 
Malaysia, 8-.13 December. This course was to be supported 
by the Asian Centre of Educational Innovation for
 
Development (ACEID), UIESCO Regional Office for Education
 
in Asia.
 
4. 	 On 19 November a performance test on studio-transmitter 
link (microwave equipment) was conducted in preparation
 
for trial broadcasting with successful results.
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5. 	 On 30 November, Mun Weon Lee, Researcher, left for 
Philippines to attend "Technical Working Croup Meeting 
on Co-operative Development and Production of Exemplar 
ILoaales on Science Education," to be helW in Quezon City 
from 26 Iovember to 11 December 1975, The meetin: was 
to be cosponsored by the Asian Centre of Educational
 
Innovation for Development (ACLID), UNESCO Regional
 
Office for Education in Asia and the Science Education
 
Centre of the University of the Philipines.
 
6. 	 On 26 iovember the KLDi's second supplementary budget 
(draft) for 1)75 was ap oved by the Board of Trustees. 
7. 	 On 20 1%'ovember, led by their professors, flaeseong Lee 
and 0gju Lee, 33 students from the Department of 
Educational Psychology, Seoul Women's College made an 
observation trip to }EDI. 
8. 	 Four faculty members of the Florida State University 
came to KZ'Di on 29 October and on 3 :,ovem"er to provide 
their consultation services in connection with the E.' 
project. The FSU faculty members were Dr. Robert 1:. 
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Morgan, Dr. R.M. Gagne, Dr.F.W. BanChart, and Dr. R.H. 
Kraft. 
9. 	 On 3 November, the U.S. team for an analytical case 
study of KEDI Lame to Kg)I and left Seoul on 23 Novembeer. 
The 	team members were lcd by Dr. Paul 17.Iasoner and
 
included Dr. Sam Wirgins, Dr. Seth Spaulding, Dr. John 
Bolvin, Dr. William grady and Dr. Paul Watson. 
The team's activities covered various areas of the E/1­
project includin; discussions and seminars with members
 
of research staff.
 
In addition, members of the team paid a visit to 
educational inistitutionc an.d 1C'E respectively according 
to their needs. 
On the eve of the tcai 's departure from 'Jocul, the 
plenary session was held on 22 Uovember in the conference 
room 	of KEDI with Dr. Mary C. Noville from USAID/K in
 
attendance. At the session, each of the U.S. team 
members presented a brief stater.ent of individual
 
activities carried out during his stay at IEDI including 
oomments on KDI's activities. 
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10. 	 On 23 October, a study tour tor, froi.: the IMinistry of 
Educations, Sri LnkY:a came to ]:'DI with a ooheduled 2 
week stay in rel,.tion to otudy of the population 
education project in Kor,'a. 
The team conoisted of three programne officers of tho 
population ecucation project in Sri Lanka. They were 
Krs. Nalayini Sanimnuanathan, Kra. 2.C. Jayawardana, and 
Vx:.R. lohideen.-.
KENI 	 or,:anized a special pro,,rar. for the tenm from 23 
October thr(urh 4 :ovember. The pro:,ram included 
introduction of the ropulation education project in 
Lorca an(d that of denionctrativc collo ;e programs in 
lopulition education, di ncuc;-ionc with pojulation 
education ojcialin as iWell a,[ LL2 ?'-ncl,'C on the 
pertinent topics and 'roblcnn,, a nenidnav on I.opulation 
education, and field trips to tl.e l, local 
intitutc conc.-ncd, raid tchoolC. 
11. 	 On October 28, there wore two visitorn from Japan. 
The vinitors aerv rr. Isao Ama(:i, Connultant to .:O', 
Japen; and 1.r. Sabro }vUvu -i,Secrotary rioner 
Japanese International AcaderrW of Artv and Sciencoes. 
- 5­
l 
A 	briefing,on KEID's overall activities was offered to
 
them, 	and there wore discussions on various topics with
 
the 	concerned 1YEDI researchers.
 
12. 	 Dr. C. Grote, Director, CEPrA TV Singapore and ir. 
Peter Seow, Director, Singapore Educational Media 
Service visited 1KDI on November 3 throurh 7 for 
discussion with X!DI reocarch staff membern on the 
production of IV prorra i for adult education. 
13. 	 Publication (lovember - December) 
# KIDI Newsletter, Vol. 4, Uo. 6 
0 Study on Education in the Field, Vol. 2, No. 5 
0 Towards Innov,,tion of the FIucat'onal System in 
r:orea 
0 	Doterminantc for Iecurrcnt axponditures and Economics 
of Scale in Private Socoi;.,L'y School Operation 
0 An Application of A lew Inntructional todol 
- Summary .1erort of the 'Tird Srnall-S( ilo Tryout 
of the YEWbI FAucationnl SyCrtm ­
* 	An Analytical Study on Current School hana(-omont System 
- Elementary and Middlo Sohoolj -
A 	autdo to llot:1onLl Lducation Planning9 
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II. Project ProlTess
 
Aotivities carried out for the current reporting
 
period are hereby sumnarized.
 
Planning and Coordination
 
Preparatory work for the third research seminar was
 
finished, and the seminar was successfully hold at the
 
auditorium of the Korean Federation of Education Associ..tions
 
in Seoul with many people in attendance. The participants
 
included teachers, principals, professors, supervisors and
 
local researchers who are all engaged in the educational
 
field.
 
ComIleted were thu revision of KEI)I long teLni ran, and 
the revision acd suplement o." E; P diffusion rlan, while 
manuscripts were being coll]:cted for publication of }I]hI 
Newsletter Vol. 4, No 6, Ki'I Newslettrr No. 1(Eq-liuh 
version), and Korean Education No. 4. 
In addition, works wero aluo undcrtaken in sumarizing 
the results of data arialysic in "A Study of Optimum Scale of 
Private Secondary cxhoola"commiisioned by I.OE; finalizing 
the plan for sirvey, rcvidin:, trainin: to mem:crs of the 
survey team atid pr'cparin': thr qucstionn:%iro in con:ection 
with "A esorcoarch Project on the Cont-Effeotiv,nonn of 
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Vooational Training" proposed by Dr. Zymelman, IBRDJ 
preparing the suunary of discussions on the presentations 
made at National Sei inar on Education Innovation in Korea, 
requested by ACEID; and in adjusting '76 projects plan and 
budget. 
Educational Policy Research
 
Works Related to the Survey on "View of Man"(flumanism)l
 
Data analysis was completed and preparation of the final
 
report is being started on schedule.
 
Works flolate. to Industrial Arts Education: Preparation
 
of the report on the field survey of the vocational and home
 
economics courses in middle schools was completed, and that
 
of two other reports in progress was related to the develop­
ment of curriculum for industrial arts and home economics at
 
the middle school level.
 
Works Related to Teacher Tri.inini.: Now efforts wore 
begun in rel-tion to the queolionnairo survey on teachers' 
roles based on 1(EDI's instructional model, while progress 
wan being made in revising the teacher training, prograr, for 
the second ccrmprehenswniv demonritration. 
Works Related to Non-Formal llucation: Me procenning 
of data collected from the main survey on tho offectiveness 
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of non-formal education ond its needs in rural areas was
 
brought to completion, and preparation of the report was
 
begun.
 
Educational System Development
 
Continuous efforts were being made in preparing a
 
report on The evaluation of the fourth small-scale tryout,
 
implementin- anOd evaluati ng the first comi.rohensivo 
demonstration, planning the ;econd comprehetnivo domonst­
r:tion, revinin" the inanae;emont cyote;, modl, and drafin& 
the educational development plan. 
The yercentai-e of pro.-res. made in these works ranged 
from a low of 40 to a high of 80. 
Instructional atteriarl; I)evolopment 
Materialn muich at Teacher-Centcred In;tructional 
Lesson Plan (TI), 'rent Iterno(lTE), and Workbookn(WB) for 
Crade, 2,4 and 6 (5 Subject Pattern) 'Phe production of 
materialt; covornt: roral education, Korean lanv:vi',?e social 
studios, arithmetic, and natural scionco in a collh:tortive 
effort witli city and provincial education rerearch institutes 
Pro-rerr viadn in thic rer.pect advanced from. 6) to 03/. of 
comil('tion cn the averar:e, 
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Works on the preparation of TI and TE of four other
 
subject matters - physical education, music, fine arts for
 
grades 24 and 6 and industrial arts for grades 4 and 6 ­
were also pursued to show 220 completion on the averages
 
Materials of the RemaininG Portion for the Firqt
 
Semester of Grades 3 and 5 (9 Subject Vatters)h Another
 
subject matter was brought to completions This brings the
 
total of completed subject matters to five - social studies9 
physical education, musio, fine arts, and industrial arts 
and works on the other four subject matters - moral 
education# Korean lanmmge, arithmetio and natural science­
advanced to 75* completion on the average* 
Instruotional Designs for theSecond Semester of Grades
 
2, 41 and 6 (5 Subject Ratters)l Another subject matter was 
completed, This brings the total of completed subject 
matters to three - social studies, arithmetic, and natural 
science. Progres made in the other two subject mattors ­
moral education and Korean lanCuago - advanced to an average 
completion of 91%. 
In addition, publication of Me Study on Eduoation in 
the Pield, Vol. 2, No@ 5 was brought to completion* Other 
on-going works rortained to the jreparrtion of a report on 
The Specification of Niddle School Curriculum and the review 
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of the manuscripts of inetructional materials for the second 
comprehensive deonstration,
 
Teochnical 5urnort 
The arrival of' broadcasting equipment remained at 99% 
of the total quantity ordered, and Its Installation at the 
studio advanced to 91% of completion# while trial broadcasting 
was begun, 
The list of AV equipment for procurement was approved 
by the Kinistry of Comeroe and Industry throudh its 
technical review. 
Other works in propress subsequent to the previous 
month included the followinn.s radio proem planninG for 
the 1975 winter vaoation, radio profem production for the 
second semester of 1375, the publication of "-teaohers 
Guidebooks for the second term of 1357 preparation for the 
production materials in ecmection with the first comprehen­
sive demonstration, and proof of the performance test for 
the transmitter. 
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III personnel
 
The Gtatus of personnel for the current period is shown
 
in the following list, and the fii,-ures in parentheseE arc
 
those from the preceding Report #24.
 
Research Staff --------------- 101(103) 
Office of Planning and Coordination 12(12) 
Bureau of Educational Policy Research 18(18) 
Bureau of Educational Systen; Development 15(14) 
2ureau of Instructionai Iaterials 42(44) 
Dovel opment 
Bureau of Technical Support 3(3) 
Corrmittee of Curriculum Development 11(1) 
Technical Staff ----- ---------­ 46(45) 
E-1 Project 25(24) 
TCO, Project 21(21) 
Adminintrative Staff --- -------- ---- 55(54) 
E-.I Project 59(49) 
rccI,: Project 5(5) 
Broadcant i n Staff - ----- -------- 27(27) 
Skilled Workor- --------------­ 41(41) 
Security Gu.rd---------- - - - - - --- 10(0) 
Total : 280(280) 
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II, Accounting
 
A. The expenditure report on the utilization of local
 
currency for the Korean Elementary-Middle School Pilot
 
Project covers the period November 1 through 30, 1975.
 
Category 	 Amount Cumulative Amount
 
11/1-11/30/75 1/1 -11/30/75
 
I. 	Personnel 15,891,985 won 180,878,173 won
 
2. 	Travel 682,965 7,991,145
 
3. 	Supplies, Materials 19,286,066 80,064,946
 
Printing etc.
 
4. 	Fees & iResearch Contract 1,604,990 21,154,879
 
5. 	 Maintenance & Repairs 55,300 981,590 
6. Conference 626,315 9,872,558
 
7, Property 15,137,296 17,348,316
 
8. 	Construction 26,803,400 652,341,360
 
9. 	 Payment of Loan 
Interest 
a. Local Bank Loan 2,720,000 42,444,000
 
b, Subloan( 5.0 million) 0 29,631,507
 
as AID Loan(V2.5 million) 0 1,055,590
 
Total 	 82,808,317 1,043,764,064 won
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* 	Breakdown of Personnel Expenditures
 
Planning and Coordination Office -- -- 1,848,500 won
 
Educational Policy Research Brueau ----- 1,306,570
 
Educational 	System Development Bureau - - - 1,431,520
 
2,640,960
Instructional Materials Development Bureau ­
-- 4,327,369
Technical Support Bureau --------

--- 4,337,066
Administrative Personnel -------

Total 	 15,8)1,985 won
 
B. The expenditure report on the Utilization of the
 
AID 	Fund under Contract !,OE-FSU #I, Technical Assistance
 
in 	Educational Development will be made when the FSU
 
quarterly report coverin6 the period I October through
 
December 1975 becomes available.
31 

In regard to disbursements of the AID Fund made
 
after October 21, 1975 for the procurement of broadcasting
 
equipment under L/Com No. 489-H-08502,a report will be
 
made upon receipt of further notice from USAID/Ke
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V. Overseas Training and Coordination
 
A. 	 Overseas Training 
1) Two members of the research staff - messrs. Sung 
Yun Jun and Mun Weon Lee - attended overseas train­
ing courses and meetings as listed below. 
ir. 	 Sung Yun Jun - "Sub-Regional Intensive Train­
ing Course on Management of Educational 
Innovation," to be held in Indonesia 17 November­
6 December and in Malaysia 8-13 December. This 
was to be supported by the Asian Centre of 
Educational Innovation for Development (ACEID)
 
Mr. 	Mun Weon Lee - "Technical Working rroup Neeting
 
on Co-operative Development and Production of
 
Exemplar Modules on Science Education" to be
 
held in Quezon City 26 November-11 December.
 
The Meeting was to be jointly sponsored by the
 
Asian Centre of Educational Innovation for
 
Development(ACEID), Unesco Regional Office for
 
Education in Asia, and the Science Education
 
Centre of the University of the Philippines.
 
2) Training activities of KEDI Staff members in the
 
United States under Contract IiOE-FSU #1 will oe
 
re;-orted when the F2U quarterly reporc covering
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the period 1 October tirough 31 December, 1975 becomes
 
availbble.
 
B. Overseas Coordination
 
Four faculty members of Florida State University were
 
in residence at KE1DI to provide consultative services
 
in relation to the E/M project. The faculty members
 
were Dr. R.M. Morgan, Dr.R.Ri. Gagne, Dr. F.W. anghart, 
and Dr.R.H. Kraft. Dr. Morgan was in residence at 
KEDI from 29 October through 4 November, Dr. Gagne 
from 3 November through 4 November, and both Dr. Bang­
hart and Dr. raft from 3 November through 7 November. 
During their stay at KEDI they were engaged in the 
followin- programs.
 
1) Oct. 29 Overview on KEDI's progress, problems
 
(Wed.) and present status (Dr. Morgan)
 
2) Oct. 30 General overview on E-M project
 
(Thur.) (Dr. Morgan)
 
3) Oct. 31 Consultation for the development of
 
(Fri.) 	 problem-solving strategy in system
 
design, material drvelopment, and
 
educational broadcasting (Dr. Morgan)
 
4) Nov. 3 Doctoral examination for Youn Tai Kim
 
(Mon.) and An Jin Yoo for the defense of
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their dissertations submitted to FSU
 
for the Degree of Doctor of Philosophy
 
(Dr. Morgan)
 
5) Nov. 4 0 Overview and general discussions on 
(Tue.) the E/ project(Dr. Morgan, Dr.Gagne, 
Dr. Banghart, Dr. Kraft) 
.	 Internal seminar on "Basic Approach
 
to Instructional Design"
 
(Dr. Cacne)
 
. Consultation for development of the
 
school management system (Dr.Banghart,
 
Dr. Kraft)
 
6) Nov. 5 . Consultation for cost analysis of
 
(Wed.) the E/M project (Dr. Kraft)
 
* 	Internal seminar on "Strategy for the
 
Economics of Educational System
 
Development" (Dr. Kraft)
 
* 	Consultation for development of the 
system evaluation model (Dr. Banghart) 
7)Nov. 6 • Visit to Transmitting Station at 
(Thur.) Jechun (All mcner of FSU consultants) 
8) Vov. 7 Internal seminar on "Strate.c- for the 
(Fri.) 	 Doveloyment of School Iana :ement System" 
(Dr. Pan!hart) 
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VI. Procurement 
A. Broadcauting Equipment
 
The arrival of the equipment remained at 9)% of
 
completion.
 
B. 	AV Equipment
 
T..e list of AV equipment for procurement was
 
approved by the Ministry of Commerce and Industry(mCI)
 
through its technical review.
 
D• Library Procurement 
0 Cumulative total of books 
received in previous months .. •........... 939 
• Total of books received this month ........ 166 
0 Cumulative total through this month ....... 1,105 
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VII. Problem
 
Installation of broadcasting equipment is behind
 
schedule lue to delay in equipment shipment by Ampex and in 
riscellaneous works following the installation of main 
equipment. 
Efforts are beina made to bring the installation work 
to final completion by December. 
VIII. Progreso of Activities Listed
 
on P.T Chart 
The status of project activitioe accomplished durin3 the 
current reporting period is an shown in the following PFMUT 
report.
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PER" PROGRESS 
(November 1-30, 1975) 
Ito. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Week) 
Item % Complete 
Nov. 1-30, 1975 
Cumulative 
Item % Complete 
from Inception 
to Nov. 30, 1975 
98 Production of F ralayer jtar~cd 16 11.1 7.1 0 0 
117 Radio technicians selected 66 10.15 7.9 0 0 
125 Afforestation and environment 
formation started 
56 9.20 -1.0 0 0 
129 
181 
Application submitted for the 
approval for the relay station 
Prementers selected 
98 
28 
9.30 
9.30 
7.1 
1.3 
0 
0 
0 
30 
1 
CM 
I 
182 Technical insp.tion of AV 
equipments completed by MCI 
173 9.10 -6.1 90 100 
187 Preparatory works for the 
production of the special TV 
programs completed 
28 9.30 1.3 0 30 
208 The purchase of AV equipments 
requested to OSROL. 
182 10.10 -6.1 0 0 
239 Trial operation of the trans-
mitting site A completed 
174 10.30 14.1 2 35 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(1.eek) 
Item 5 Complete 
.Nov.1-30, 1975 
Cumulative 
Item % Complete 
from Inception 
to Nov. 30, 1975 
229 Formation of the broadcasting 
review committee started 
205 10.1 20.8 0 0 
231 Technical inspection of AV 
eq-iipments completed 
208 11.1 -6.1 0 0 
244 Proof of the performance test 
for the transmitter completed 
1&!5 10.30 7.7 10 41 
248 KEDI newsletter No. 1 (English) 
published 
197 11.15 1.8 50 50 
I 
256 
263 
Installation of relayer started 
Broadcasting review cormittee 
iormed 
210 
229 
9.10 
10.31 
7.1 
20.8 
0 
0 
30 
0 
264 Production of the special TV 
opening programs started 
181 10.1 1.3 0 0 
266 Operation of tke transmitting 
site started 
244 10.31 7.7 0 0 
277 Broadcasting equipments arrived 172 8.25 -10.3 0 99 
283 Korean education No. 4 published 248 11.30 14.e 50 50 
284 Third research serinar held 271 10.31 30.8 50 100 
No. 
310 
Events 
Custom clearance and inspection 
of broadcasting equipments 
completed 
Prede-
cessor 
277 
Expected 
Scheduled 
Date 
9.1 
Slack 
(Veek) 
-10.3 
Iter Complete 
Nov. 1-30, 1975 
0 
Cumulative 
Iter % Complete 
fro= Inception 
to Nov. 30, 1975 
99 
325 Manuscripts collected 87 7.3 4.8 6 96 
334 Instructional materials printed 257 9.30 8.8 1 98 
337 The evaluation of the plan for 
the first comprehensive 
demonstration completed 
311 8.30 5.1 0 70 
338 Instructional design of moral 
education for 2nd, 4th, 6th 
grades (2nd term) copnleted 
317 9.9 -6.4 0 85 
! 
343 TV-teacLers guidebooks for 
2nd term of 1975 published 
295 8.25 8.0 1 98 
344 Production of the special 
rpening radio programs started 
308 10.15 1.9 0 0 
345 Trial broadcasting started 314 10.4 
-10.3 100 100 
346 The establishment of the station 
reported 
255 10.15 7.9 0 0 
355 The special opening radio 
programs produced 
344 10.31 1.9 0 0 
No 	 Events 

357 	 Inspection of th. station 

construction co::pleted
 
35 	 Instructional design of arith-

metic for 2nd, !4th and 6th grades
 
completed
 
363 	 The opening prograns produced 

364 	 Approval gained for the station 

368 	 The special opening TV programs 

produced 

369 	 Preparatory uorks for the 

production materials of the
 
1st demonstrative programs
 
completed
 
370 	 Installation of broadcasting 

equipments completed
 
372 	 The operation uate of the station 

reported
 
377 	 The 4th research serinars held 

379 	 Preparatory works completed for 

the opening program (Program
 
Planning Office)
 
Prede-

cessor 

316 

317 

309 

357 

264 

298 

351 

361 

354 

36c 

Expected 

Schedul]d

Date 

10.20 

8.26 

10.30 

10.30 

10.30 

11.30 

11.7 

10.30 

12.5 

10.31 

Slack 
(Veek) 

7.9 

-3.8 

13.0 

7.9 

1.3 

16.1 

-10.3 

7.9 

30.8 

4.0 

Ite= % Complete
Nov. 1-30, 1975 
0 
Cumulative 
Item I CompIete 
from Incention 
to Nov. Y, 1975 
0 
30 100 
0 
0 
0 
3 
0 
0 
0 
26 
1 
,n
C~j 
I 
16 91 
0 0 
To be held in 1976 
0 50 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Week) 
Item ; Complete 
Yov. I-0 1975 
CL--ulative 
Item Coplete 
fro= Inception 
to Nov. 3, 1975 
380 Preparatory works completed for 
the opening program(Production 
Office) 
361 10.31 -1.6 0 0 
381 Trial broadcasting completed 345 11.7 0.0 7 7 
382 Preparatory works completed for 
tie opening programs(fngineering 
Office) 
370 11.7 -10.3 0 0 
383 Preparatory works completed for 
the opening of trans=itting 
station 
373 10.31 7.1 0 0 
387 Planning of the 2nd comprehensive 
demonstration completed 
336 9.15 30,1 5 80 
397 Opening and operation of the 
educational broadcasting station 
started 
382 11.7 -10.3 0 0 
399 Broadcasting started 397 11.7 -9.7 0 0 
401 Broadcasting of the comprehensive 
demonstration programs aterted 
399 11.7 -9.7 0 0 
406 Instructional design of Korean 
language for 2nd, 4th and 6th 
grades completed 
391 10.9 -2.7 0 96 
No. 
2G 
Events 
Dato processed 
Prede-
cessor 
287 
Eipec ted 
cetu: I 
rate 
11.4I 
Sac;, 
,ee;) 
Ite 
N, V. 
5 Complete 
1-3C, 1975 
120 
C=%4 at i we 
I'e-. -,r;;Ct 
frc= :n.e : 
to !ow. T7, 14-5 
1CO 
411 7 programs for the ist 
cc-prehensive :e--oastration 
produced 
396 12.9 -10.3 0 2e.6 
413 the zanuscripts of instructional 
caterials revi e,.ed 
387 12.30 -.9 3 
414 Evaluation re .ort oi. 
tryout prepared 
the 4,th 324 8.27 17. 10 50 
416 The draft of educational 
ment plan copleted 
evelop- 390 10.25 -3.1 35 40 
418 Nationu-ide DT? 
drafted 
'iffusion plan 395 9.23 0.7 0 80 
419 }EI long-term plan revised 340 8.18 5-7 50 100 
420 TV program planning for the winter 
vacation started 
343 11.1 17.1 0 0 
421 Production of 
started 
the opening programs 396 11.7 -0.6 0 0 
123 The instructional matexials 
of mathematics for 3rd and 
5th grades (the re=aining 
part of the 1st term) produced 
358 10.21 -3.8 1& 74 
No. Events 
Prede-
cessor 
Lxpected 
Scheduled 
Date 
Slack 
(Week) 
Item % Complete 
Nov. 1-3G, 1975 
Cu-ulative 
Item ' Corplete 
fro= inception 
to 'ov. 30, 1975 
42 4 Production of spot programs 
started 
396 11.7 -2.7 0 0 
428 The instructional materials of 
moral education for 3rd and 
5th grades (the remaining part 
of the 1st term) completed 
338 11.28 -6.4 35 89 
430 Evaluation meeting of TV 
broaccasting held 
420 11.10 20.1 0 0 
434 Data processed 378 10.20 0.8 5 100 
437 Repcrt prepared 328 10.21 2.6 10 100 
440 Report prepared 385 10.25 5.1 10 50 
441 Interim evaluation of the 1st 
comprehensive demonstration 
completed 
386 10.14 2.8 20 70 
442 Reporting completed 398 11.6 7.5 13 88 
443 "Study on Education in the 
Field", No. 8 published 
392 9.22 5.8 35 100 
444 Financial plan for DIP nationwide 
diffusion prepared 
418 10.21 0.7 0 0 
447 Radio program planning for the 
1975 winter vacation completed 
426 9.30 9.7 65 90 
No. 
452 
Events 
The instructional materials oi 
social studies for 3rd and 
5th grades (the remaining 
part of the 1st term) produced 
Prede-
cessor 
400 
Expected 
Scheduled 
Date 
12.26 
Slack 
(Week) 
-5.5 
Item % Complete 
Nov. 1-30, 1975 
22 
Cumulative 
Item Complete 
from Inception 
to Nov. 30, 1975 
100 
455 KEDI white paper No. 2 published 405 11.18 1.8 To be published in 1976 
457 Draft prepared 434 11.25 0.8 30 30 
458 Report drafted 408 12.31 -4.2 40 70 
459 Report prepared 435 11.26 1.7 50 60 
460 Report prepared 436 11.26 1.7 60 70 
463 Radio program planning for 
the ist term of 1976 started 
447 9.30 9.7 0 0 
464 Radio program production for 
the second term of 1975 completed 
361 12.30 0 30 93 
466 Management systen model revised 412 12.9 -1.3 15 75 
473 DEP diffusion plan revised and 
supplemented 
444 11.19 0.7 100 100 
479 Evaluation meeting of the radio 
broadcasting for the second term 
held 
463 10.21 9.7 0 0 
485 Teacher training program revised 441 12.9 2.8 35 60 
Cumulative 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Week) 
Item Complete 
Nov. 1-30, 1975 
Item ' Corplete 
from Inception 
to Nov. 30, 1975 
487 TI, U!3, and TE of moral 
education for 2nd, 4th and 6th 
grades developed in coopera­
tion with the local education 
217 11.22 5.2 14 82 
research institute 
488 TI, lB, and TE of Korean 
language for 2nd, 4th and 6th 
grades developed in cooperi­
tion with the local educat..cu 
406 10.9 11.4 14 82 
489 
research institute 
TI, U7B, and TE of social 
studies for 2nd, 4th and 
6th grades developed in 
cooperation with the local 
education research institute 
400 10.7 11.6 14 78 
CO 
490 TI, WB, and TE of arithmetic 
for 2nd, 4th and 6th grades 
developed in cooperation with 
the local education research 
358 8.26 17.5 14 80 
institute 
491 TI, WB, and TE of natural 
science for 2nd, 4th and 
6th grades developed in 
cooperation with the local 
education research institute 
404 9.24 13.5 10 89 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Week) 
Item Complete 
Nov. 1-30, 1975 
Cumulative 
Item % Complete 
fro= Inception 
to Nov. 30, 1975 
495 KEDI Newsletter No. 17 
published 
455 12.16 1.8 40 90 
507 The 1st comprehensive demonstra-
tion conducted 
386 12.19 1.4 20 60 
509 Evaluation of the 1st compre-
hensive demonstration processes 
completed 
389 12.12 2.4 10 78 
512 ITV and IR scripts of moral 
education for 2nd, 4th and 6th 
grades prepared (37%) 
428 2.13 
('76) 
-6.4 0 0 
513 The instructional uaterials of 
Korean language for 3rd and 
5th grades (the remaininL part 
of the Ist term) produced 
406 1.10 
('76) 
-2.1 7 1i 
514 ITV and IR scripts of social 
studies for 2nd, 4th and 6th grades 
prepared 
452 2.7 
('76) 
-5-5 0 0 
516 The instructional materials of 
natural science for 3rd and 
5th grades (the remaining part 
of the 1st term) produced 
404 1.6 
('76) 
-1.4 6 96 
518 TI anu TE of physical education 
for 2nd, 4th and 6th grades 
prepared 
272 1.23 
('76) 
-3.4 0 3 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Uleek) 
Item % Complete 
Nov. 1-30, 1975 
Cumulative 
Item % Complete 
from Inception 
to Nov. 30, 1975 
519 TI and TE of music for 2nd 
4th and 6th grades 
prepared (381) 
246 2.17 
('76) 
-6.8 5 25 
520 TI and TE of fine arts for 
2nd, 4th and 6th grades 
prepared(55%) 
139 2.3 
('76) 
-4.8 6 27 
521 TI and TE of industrial arts 
for 2nd, 4th and 6th grades 
prepared (49) 
267 1.8 
('76) 
-1. 8 31 
523 KEDI long-term financial and 
recruitment plan prepared 
419 11.19 5-7 To be done in 1976 
526 Questionnaire survey on teachers' 
roles based on KU)I's instructional 
model completed 
525 11.30 -2.0 60 60 
